fieldwork

(2026-10-17)

Launch checklist

Fieldwork · Practise AI on real work.

Launch checklist

Version 0.1, 14 October 2026. Status values: `done` (verified in the repo/QA files), `open`, `blocked` (waiting on a decision/account), `n/a`. Owner column uses roles: Founder, Developer (whoever edits the repo), Adviser (solicitor/accountant), Designer. **Status reflects this repository on 14 October 2026; nothing external exists yet.** Evidence = file, URL or screenshot that proves the status; fill in as items complete.

A. Pre-launch: decisions

#	ITEM	OWNER	STATUS	EVIDENCE
A1	Decide the name path: proceed with "Fieldwork" now or wait for trademark advice	Founder	open	
A2	Choose legal structure and account ownership (company vs founder)	Founder + Adviser	open	
A3	Choose primary domain	Founder	open	`DOMAIN-DNS-EMAIL-SOCIAL-SETUP.md` section 3
A4	Choose lead destination (webhook receiver/CRM/Resend)	Founder	open	
A5	Choose analytics approach (on with consent, or off at launch)	Founder	open	
A6	Choose email platform for the list (and unsubscribe handling)	Founder	open	
A7	Decide launch scope: public site only, or also business outreach	Founder	open	
A8	Decide launch audience order (UK, Nigeria, both) and channels	Founder	open	`docs/marketing/`

B. Pre-launch: product and content (repository)

#	ITEM	OWNER	STATUS	EVIDENCE
B1	All pages built and rendering	Developer	done	19 pages + 404 in `qa/link-results.json`
B2	`npm run check` passes (typecheck, lint, unit tests)	Developer	open (re-run before release; not re-run while writing this)	
B3	Production build succeeds	Developer	done on 14 Oct (`.next` exists); re-run	
B4	Browser tests 18/18	Developer	done	`qa/browser-results.json`

#	ITEM	OWNER	STATUS	EVIDENCE
B5	axe: zero violations	Developer	done	`qa/axe-results.json`
B6	Link crawl clean	Developer	done	`qa/link-results.json`
B7	Fix OG image path (`/brand/og/...` vs `/brand/social/...`)	Developer	open	`metadata.ts`
B8	Create `.env.example` with all variables	Developer	open	
B9	Fix broken npm scripts (`docs:pdf` , `qa:links` , `kit:build`)	Developer	open	
B10	Update `manifest.ts` colours to current palette	Developer	open	
B11	Review titles/descriptions (long titles, duplicate brand)	Developer + Founder	open	`SEO-METADATA-CHECKLIST.md`
B12	Add JSON-LD (Organization, WebSite, Article) once details real	Developer	blocked	
B13	Copy read-through of all pages by a human (typos, claims, tone)	Founder	open	
B14	Verify every claim: durations ("15 minutes"), "no account", "works with free tools"	Founder	open	
B15	Photographer credits filled; confirm Unsplash ids still licensed	Founder / Designer	open	`docs/website/IMAGE-CREDITS.md`
B16	Fix the accessibility statement reference to a QA report that does not exist	Developer	open	`src/app/accessibility/page.tsx`
B17	Consider CSP header; confirm HSTS after deploy	Developer	open	
B18	Time the free exercise with 3 to 5 real people (UK and Nigeria)	Founder	open	notes
B19	Test on mid-range Android and iPhone	Founder / Developer	open	

C. Pre-launch: accounts and infrastructure (all blocked on decisions/money)

#	ITEM	OWNER	STATUS	EVIDENCE
C1	Password manager set up	Founder	open	
C2	Company formed (if going ahead)	Founder + Adviser	open	certificate

#	ITEM	OWNER	STATUS	EVIDENCE
C3	Domain bought, locked, auto-renew, 2FA	Founder	blocked	registrar receipt
C4	Vercel project created from repo	Developer	open	
C5	Env vars set (Preview vs Production)	Developer	blocked	
C6	Domain added; apex/www redirect; TLS valid	Developer	blocked	
C7	Mailboxes/aliases: hello@, business@, privacy@	Founder	blocked	
C8	SPF, DKIM, DMARC pass on test emails	Developer	blocked	
C9	Lead adapter connected; each form type tested end to end	Developer	blocked	test records
C10	Webhook receiver verifies secret; alerts on failure	Developer	blocked	
C11	Firewall rate limit on `/api/lead`	Developer	blocked	
C12	Uptime monitor and error visibility	Developer	blocked	
C13	Analytics account/domain; consent tested on a preview	Developer	blocked	
C14	Search Console + Bing verified; sitemap ready	Developer	blocked	
C15	Social accounts created, bios, links	Founder	blocked	
C16	Email platform + unsubscribe + confirmation flow	Founder	blocked	
C17	Backup of important config/credentials recorded securely	Founder	blocked	

D. Pre-launch: legal and compliance (see `LEGAL-REVIEW-LIST.md`)

#	ITEM	OWNER	STATUS	EVIDENCE
D1	Privacy notice reviewed; processors named; retention confirmed	Adviser	blocked	
D2	Terms reviewed; governing law added	Adviser	blocked	
D3	Cookies/storage wording confirmed; analytics consent approach confirmed	Adviser	blocked	
D4	ICO registration decision/fee (UK)	Founder + Adviser	blocked	
D5	NDPC position (Nigeria)	Adviser	blocked	
D6	Entity name/address/number env vars set after the above	Developer	blocked	
D7	`NEXT_PUBLIC_LEGAL_LAST_REVIEWED` set only after real review	Developer	blocked	
D8	Marketing consent wording (PECR) approved	Adviser	blocked	
D9	Trademark advice received (or conscious risk acceptance recorded)	Founder	open	
D10	Remove "(draft)" from legal page titles once reviewed	Developer	blocked	

E. Launch day

#	ITEM	OWNER	STATUS	EVIDENCE
E1	Production deployment promoted; note deployment URL for rollback	Developer	open	
E2	Smoke test: all pages, mobile menu, exercise, pricing toggle, each form, 404	Developer	open	
E3	Send a real test lead; confirm arrival with attribution and consent fields	Developer	open	
E4	`view-source` : robots/canonical correct for the stage (index only if intended)	Developer	open	
E5	Set `NEXT_PUBLIC_ALLOW_INDEXING=true` ; redeploy; re-verify	Developer	open	
E6	Submit sitemap	Developer	open	
E7	Link preview test (OG image) on LinkedIn/WhatsApp/X	Developer	open	
E8	Publish first social posts (per `docs/marketing/CONTENT-CALENDAR-30-DAY.md`) with tagged links	Founder	open	
E9	Monitor lead inbox/receiver for 24 hours	Founder	open	
E10	Confirm no analytics requests before consent (network panel)	Developer	open	

F. First week

#	ITEM	OWNER	STATUS	EVIDENCE
F1	Daily: check leads, errors, form failures	Founder	open	
F2	Respond to every enquiry within a stated target (decide: e.g. one working day)	Founder	open	
F3	Review Search Console coverage and any crawl errors	Developer	open	
F4	Record first numbers: visits, exercise starts/completions (consented only), signups	Founder	open	`FUNNEL-AND-METRICS.md`
F5	5 conversations with people who completed the exercise	Founder	open	notes
F6	Fix top three usability issues found	Developer	open	
F7	DMARC reports reviewed; plan to tighten	Developer	open	
F8	Weekly review (`docs/marketing/WEEKLY-REVIEW-TEMPLATE.csv`)	Founder	open	
F9	Decide next Field Note topics from questions received	Founder	open	
F10	Record rollback test result (promote previous deployment in preview)	Developer	open	

G. Stop conditions (do not launch publicly if any is true)

1. The lead path is not connected and tested (visitors would lose their details; today the forms honestly say "Not connected yet", which is acceptable only for a pre-launch preview).
2. No monitored privacy and general contact address.
3. Legal pages still say nothing about who operates the site and no adviser has been consulted.
4. The OG image or other broken assets not fixed.
5. Anything on the site claims clients, results or products that do not exist.